
December 31, 1997

ARMY:
ABRAMS UPGRADE 95 7,101.4 1,131 371.9 259.9 717,541.5
AFATDS 96 1,196.8 5,537 71.6 61.8 2381,217.8
ASAS 96 234.2 28 191.3 334.4 -  1,207.3
ATACMS/APAM 91 2,246.6 2,308 -38.1 -59.4 -1572,342.0
ATACMS/BAT 91 4,198.5 21,606 191.8 146.5 -715,210.5
ATIRCM/CMWS 96 2,048.0 2,602 -229.9 -429.5 -962,434.2
BLACK HAWK (UH-60L) 71 1,093.3 607 121.2 544.8 604,529.3
BRADLEY UPGRADE 94 4,346.4 1,602 -173.5 -482.8 -  5,181.3
CHEM DEMIL 94 13,424.2 15 1,391.4 1,542.5 515,262.5
COMANCHE 84 5,799.0 10 471.6 625.0 48,559.6
CRUSADER 95 2,669.8 9 327.7 325.9 -  2,958.9
CSSCS 97 314.4 1,766 4.8 -0.7 -  324.6
FAAD C2I BLK II-IV 96 1,298.7 19 198.7 209.2 41,358.1
FMTV 96 11,912.2 85,488 287.0 -1,027.4 -  15,742.2
JAVELIN 97 3,775.1 28,501 -16.0 -74.1 -  3,851.9
JSTARS GSM 89 1,244.5 161 -6.8 -26.0 -  1,457.4
LONGBOW APACHE 96 8,560.0 985 1,046.1 967.3 -  9,369.0
LONGBOW HELLFIRE 96 2,400.1 12,905 -1.0 -51.0 -982,562.0
MCS 80 631.1 2,949 4.0 2.8 -2071,019.0
SADARM 89 1,706.9 50,189 -186.4 -420.0 -23,5892,381.0
SINCGARS 84 2,839.7 264,505 -5.5 -25.3 5,6093,805.8
SMART-T 92 595.7 313 2.8 -9.5 -  679.8

79,636.6 4,024.7 2,414.498,995.7

NAVY:
AAAV 93 802.8 - 20.9 -  -  934.1
AIM-9X 97 2,593.0 10,049 128.9 18.0 -  3,250.9
AV-8B REMANUFACTURE 94 1,888.4 72 -71.1 -120.5 -  2,076.9
CEC 95 3,133.3 226 489.9 507.0 203,576.1
CVN-74/75 88 6,525.3 2 3.8 0.1 -  7,021.7
CVN-76 95 4,268.1 1 93.5 3.0 -  4,412.3
CVN-77 95 4,136.1 1 -278.3 -663.1 -  4,748.9
DDG 51 87 40,916.6 57 -593.7 -2,634.5 -  53,881.3
E-2C REPRODUCTION 94 2,987.1 36 45.4 -48.7 -  3,349.8
F/A-18 E/F 90 34,292.9 548 -18,008.3 -33,427.5 -45246,064.1
JSOW 90 6,444.9 23,800 9.0 -478.5 -  9,156.1
LHD 1 82 6,043.4 7 2.0 -41.4 -  7,844.6
LPD 17 (LX) 96 8,749.9 12 -226.4 -720.8 -  9,970.9
MHC 51 92 1,671.4 12 16.5 15.0 -  1,755.6
MIDS-LVT 92 1,209.4 2,421 -182.3 -329.1 8141,435.3
NESP 90 1,929.2 408 39.7 21.4 92,260.8
NSSN 95 48,936.8 30 1,205.3 -3,341.9 -  63,692.0
SH-60R (LAMPS BLKII) 93 4,349.7 188 -15.4 -222.8 -  5,410.6
SSN 21 / AN/BSY-2 90 12,303.2 3 43.3 -17.3 -  13,168.6
STD MSL 2(BLKS I-IV) 84 7,881.7 11,689 186.3 230.7 319,525.9
STRATEGIC SEALIFT 92 5,044.2 19 -33.3 -137.0 -  5,835.4
T-45TS 95 5,654.2 189 -266.8 -415.0 -  5,549.0
TOMAHAWK TBIP 77 669.5 1,253 26.8 38.0 -  1,939.0
TRIDENT II MSL 83 20,799.1 462 37.3 -97.2 -  27,451.4
UHF FOLLOW-ON 88 1,559.7 9 2.1 -0.5 -  1,865.4
USMC H-1 UPGRADE 96 2,810.2 284 22.5 -140.8 -  3,430.5
V-22 86 23,953.4 458 -2,657.0 -8,193.6 -6537,334.4

261,553.5 -19,959.4 -50,197.0336,941.6

USAF:
ABL 97 5,097.3 2 -36.5 -112.9 -  2,411.8
AMRAAM 92 10,235.3 10,917 -443.1 -662.5 -  10,385.8
AWACS RSIP (E-3) 97 903.4 32 13.3 3.6 -  894.9
B-1 CMUP COMP UP 95 589.1 102 -9.1 -24.6 -1652.7
B-1 CMUP-DSUP 96 602.1 94 7.7 -9.5 -1690.8
B-1 CMUP-JDAM 95 767.1 94 -30.2 -39.4 -1811.7
C-130J 96 1,110.3 18 587.3 598.4 101,198.9
C-17A 96 40,483.4 120 359.0 -168.1 -  41,185.7
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DMSP 75 912.2 10 38.6 106.0 -  2,439.3
EELV 95 1,356.8 - -382.5 -510.9 -21,488.1
F-22 90 48,138.8 341 -3,032.3 -7,058.5 -9963,806.5
JASSM 95 560.0 52 -96.8 -114.5 8602.2
JDAM 95 2,130.7 88,116 51.6 18.6 -  2,455.7
JPATS 95 3,229.4 712 370.2 347.3 -  4,002.0
JSIPS 86 530.6 35 -1.6 -7.0 -  686.7
JSTARS 98 8,750.5 14 -998.6 -1,177.8 -68,337.2
MILSTAR 90 - 6 -  -  -  -
MINUTEMAN III GRP 93 1,821.4 652 196.6 225.8 -  2,114.9
MINUTEMAN III PRP 94 2,103.1 607 28.4 -37.0 -  2,546.0
NAS 90 606.5 65 12.4 -3.3 -  782.6
NAVSTAR SATELLITE 79 4,279.5 118 83.1 -36.0 -  9,577.2
NAVSTAR USER EQMT 79 3,294.6 233,665 191.5 403.2 39,4166,911.0
SBIRS 95 3,055.6 5 -316.5 -460.9 -  3,379.1
SFW 79 898.5 5,083 2.8 -10.1 -12,066.4
TITAN IV 85 14,217.6 40 -1,375.9 -2,350.4 -118,830.4

155,673.8 -4,780.6 -11,080.5188,257.6

DoD:
JSF 94 18,860.3 - -0.1 -836.9 -  22,329.0
NAVY TBMD 94 5,064.7 1,500 3.7 -183.8 -  6,046.2
NMD 88 4,662.8 - -229.2 -437.6 -  6,191.4
NPOESS 97 -137.4 5 -142.7 -351.1 -  4,982.7
PATRIOT PAC-3 88 5,746.8 54 166.3 125.4 -  7,551.0
THAAD 88 5,499.6 40 -195.6 -412.1 -  7,350.8

39,696.8 -397.6 -2,096.154,451.1

536,560.7 -21,112.9 -60,959.2678,646.0
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